DATE: July 30, 1987
SUBJECT: Polrep #6, 17 Niquette Drive
LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos

|

OCCURENCE ‘ SDMS DocID

DATE: 1960's
ENVIRONMENTAL, MEDIA EFFECTED: Land
SEVERITY: Potentially Major
QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATHGORY: Major

SOURCE: Dumping of Asbestos materials by the John-Mansville Campany

CAUSE: Dumping and Improper Disposal
REGION: I
0SC: Paul Groulx

LATEST POLREP: Polrep #5, July 15, 1987

SITUATION

Work on a removal Strategy continued.
Engineering and design specifications for site stabilization

canpleted by New Hampshire Department of Environmental Services (DES)

ACTIONS

1. U.S. EPA and New Hampshire Department of Environmental Services

representative met and reviewed progress on design work.

2. Information Requests were being prepared signatures and mailing to the

Site's residents.

3. A landscaper was hired to inventory plants, patios, trees, etc. of
homes on Site; for use in restoration efforts after Removal Action

is campleted.




—

4. Pamela Sprague of NH Department of Environmental Services continued
work on design specifications and workplan for Site. The package was
canpleted on July 30, 1987.

5. Access agreements were completed and mailed to Site residents on 7/24
and 7/27/87.

6. Meetings with individual resident households on Site were set up for
the evenings of 8/12 -8/13/87.

FUNDING
CONTRACTOR CEILING OBLIGATION BALANCE
ERCS: $250,000 $000,000 $250,000
TAT: $ 5,000 $ 00,000 $ 5,000
INTRAMURAL: $ 30,000 $ 01,000 $ 29,000
FEMA $ 15,000 $ 00,000 $ 15,000
TOTALS $300,000 $ 01,000 $299,000
TOTAL PROJECT CEILING $450,000
TOTAL PROJECT OBLIGATION $ 01,000
TOTAL. PROJECT BALANCE $449,000

FUTURE PLANS

1. TImplement ERCS contractor.
2. Begin Removal Action late August 1987

CASE PENDS: 1300EST/073087

Signature: Date:

Paul Groulx, On-Scene Coordinator



